App F IX

Previous References
Ml 51 - 39 (101, 102) (Ml)

194 /

Ml File No 8 3 - 41
Serial Nos 3, 4

* *Later References*

GENERAL AND REVENUE SECRETARIAT

Serial Nos two

Part B for December 1941

SUBJECT

Revised estmate of Rs 8,560/- for the Construction of drains in the Chilkkalkapur Town Municipality

To The D P H
" Comptroller
" D C Kolar
" Chief Engineer

Sl 4) 4819 - 22 Dt 8 12-41
Sanctions the -
To Hand

12/12/41

Serial No

Letter No C 585 37 dated 15-11-41
from the Dir of P W D in Mysore, requesting in the
circumstances stated sanction to the revised estimate
for Rs 8 560 for the Construction of drains in the
Chickballapur town Mully

1 The P W D is self-explanatory & explains the
reasons for modifying the original estimate
for Rs 8 560 which was sanctioned in G O
dated 25-1-40

2 There is neither excess nor savings involved
in the present modified estimate by Rs 8,560

3 Draft G O Sanction submitted
for approval

Draft may be appd
18/11/41 Dy
19-11

Law Secy
19 11 41

May be approved
Minister
(S S)

Hon
24 11 41

Hon
1 12 41

Hon
2/12/41

Dy Secy
2/12/41

4

To The D P W
Comptroller
P C Kolar
Chief Engineer

WD 04155—GPB—55 000— 1-10 41

L 4819 22 On 8 12 41
Sanctions the modified estimate

NOTE—Contn sheet

REGY LAW SEAT
19 NOV 1941
GOVT OF MYSORE

DEPT OF TRANSPORT
FD L S C & P H
Dt 25 11 41
No 3063

File No of 194

General and Revenue Secretariat

Serial No

Ml 88-41/3

2827/L

GOVERNMENT OF MYSORE

OFFICE OF
the Director of Public Health in Mysore,
Bangalore,

Tlg plc
Add

No C585-37
Encls 1 Report
1 estimate (3 sheets)
1 comparative Statement

Date 15th November 1941

To

The Secretary to Government,
Law Department,
Bangalore

SECY LAW DEPT
17 NOV 1941
GOVT OF MYSORE

GEN & REV SECRETT
17 NOV 1941
L S G BRANCH

Sir

Re Modified estimate for construction of drains in Chickballapur Town
--

Adverting to Government Order No L 6541-4/M1 51-39-102 dated 24/25th January 1940 sanctioning an estimate for Rs 8,560/- towards the 1st stage of the drainage scheme for Chikballapur Town, I have the honour to enclose herewith a modified estimate for the same, duly countersigned by the President, Municipal Council, Chickballapur

The sanctioned proposals were for the construction of 6"(3) and 6" (2) S P main drains, 3" S P drains and a few lengths of "L" shaped drains During the actual execution of the work, 3" S P drains with new slabs were constructed in Railway Station Road, as against the sanctioned provision of "L" pattern drains The Sanitary Engineer reports that this alteration had to be effected as the silk pattern drains could serve for both sullage and storm water

There is no excess over the sanctioned estimate as will be seen from the comparative statement herein enclosed

As the modified estimate involves material alterations, I request you to be so good as to obtain and convey sanction of Government to the modified estimate

I have the honour to be,
Sir,
Your most obedient servant,
G G [illegible]
Director of Public Health

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No L 6541-4/Ml 51-39-102 dated the 25th January 1940, sanctioning an estimate for Rs 8,560/- towards the first stage of the comprehensive drainage scheme for Chikballapur Town estimated to cost Rs 66,900/-

2 Letter No C 585-37 dated the 15th November 1941, from the Director of Public Health in Mysore stating that, during the actual execution of the above work, certain material alterations had to be effected, such as the construction of silk pattern drains instead of "L" pattern ~~drains~~ ones and requesting, in the circumstances explained, sanction to the modified estimate submitted, there being no extra cost involved except for the material alterations

Order No L4819-24/MC83-41-4
Dated, Bangalore, 9th December 1941

The modified estimate for Rs 8,560/- is sanctioned

for Secretary to Government,
Law Department

To

The Director of Public Health in Mysore
The Comptroller to Government,
The Deputy Commissioner, Kolar District
Chief Engineer

PH - 5

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Section Mc

File No 83-61

Serial No 4

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 8th Dec 1941

Signed by Mr G Ramachandra Rao

Read— G O No L 65414/Mc 31 39 102 dated 25 1 40, sanctioning an estimate for Rs 8,560 towards the first stage of the Comprehensive Drainage scheme for Chickballapur town at an estimated cost of Rs 66,800

2) Letter No C 585-39 dated 15 11-41 from the Dy C of P H in Mysore

Order thereon—No

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

stating that during the actual execution of the above work, material Certain alterations had to be effected in the construction of such as the Silk factory Drain, Public Garden Drain, Lower Lake College & Storm water & Regulating, in the circumstances Sanction to the proposed estimate submitted, for Rs 8,560 & hence letter with

hours being no extra Cost involved
work the Original Estimate except for the
boat house involving material alterations
Order No 4 £819 - 2 -
in Lunch hrs The work for Estimate for Rs 8560/-

Hrs 24 11 41

Lieutenant

Commander

To the Director
- Comptroller
D-C Works Dte
- Chief Engineer

SE
18/11/41

List of Enclosure

Copied by

Examined by

WD 05 3—GPB—22 500—22 3 37